
ID Task Name Duration
1 PVS R2 Delivery 61d

2 Requirements Analysis 1d

3 High-Level Design 1d

4 Detailed Design 2w

5 Code and Unit Test 49d

6 IMS/PVS DB  I/F 4d

7 Grnd. Tgt. File 1d

8 Ant. Ptrn. File 1d

9 Cal Param. 1d

10 PVS Database 1d

11 GUI Builder 30d

12 Analysis-GUI I/F 1w

13 Gnd. Tgt. Edit 1w

14 Query 2w

15 Plotting Present 1w

16 Text Presentatio 1w

17 Integration 1w

18 System Test 2w
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